
 
614 Magnolia Avenue 
Ocean Springs, Mississippi 39564 
Phone 228.818.9626 
Fax 228.818.9631 

www.anchorqea.com 

 

 

February 15, 2012 

 

Mr. Valmichael Leos 

U.S. Environmental Protection Agency, Region 6 

1445 Ross Avenue, Suite 1200 

Dallas, Texas  75202-2733 

 

Re:   San Jacinto River Waste Pits Superfund Site 

TCRA Monthly Report No. 001 for January 15-February 15, 2012 

       U.S. EPA Region 6, CERCLA Docket No. 06-12-10   

 

Project Number:  090557-01 

 

Dear Mr. Leos: 

 

Attached please find TCRA Monthly Report No. 001 January 15-February 15, 2012. 

 

This report was prepared on behalf of the International Paper Company and McGinnes 

Industrial Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in 

Channelview, Texas.  Should you have any questions, please contact me at (228) 818-9626 or 

email me at dkeith@anchorqea.com. 

 

Sincerely, 

 

John P. Laplante for David C. Keith 

Project Coordinator 

 

 



Mr. Valmichael Leos 

February 15, 2012 
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cc:  Barbara Nann, USEPA 

       Phil Slowiak, International Paper   

       Andrew Shafer, MIMC 

       Jennifer Sampson, Integral   
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This monthly report is submitted pursuant to the Administrative Settlement Agreement and 
Order on Consent for Removal Action: CERCLA Docket No. 06‐12‐10, Channelview, Texas, which 
became effective on May 11, 2010 (AOC). The Respondents are International Paper Company 
(IP) and McGinnes Industrial Maintenance Corporation (MIMC).  This monthly report has been 
initiated to replace the weekly report that was formerly submitted to USEPA for the same 
project.  Approval to change from weekly to monthly reporting was requested by the 
Respondents from USEPA in accordance with section VIII, paragraph 49.a. of the AOC.  USEPA 
granted approval of this requested change on January 18, 2012.     

A.  Summary of Work Performed – Dates:  January 15‐February 15, 2012  

The Respondents and Anchor QEA completed work on the following tasks: 

 Submitted TCRA Weekly Progress Report No. 061 on January 9, 2012. 

 Continued to review changes, transmitted to Anchor QEA on January 3, 2012, that 
USEPA requested that Respondents make in submitting a Revised Final Removal Action 
Completion Report (Revised Final RACR). 

 Performed first TCRA OMMP monitoring event. 

B.  Summary of Agency Communications 

The written communications between the Respondents and USEPA, including and subsequent 
to the issuance of the Removal Action Work Plan (RAWP), are summarized in the attached 
Table 1. 

C.  Summary of Sampling Results 

None for this report. 

D.  Problems, Delays, and Solutions 

Respondents continue to dispute USEPA’s allegations contained in USEPA’s Notices of 
Violations dated January 14, January 21, and January 24, and on April 4, 2011, and they 
submitted an additional notice of dispute to USEPA with respect to USEPA’s Notice of Violation 
dated March 3, 2011, and certain statements contained in two other letters from USEPA dated 
March 3, 2011.  They also dispute USEPA’s rejection by letter dated February 16, 2011, of their 
force majeure claim.  They submitted a Notice of Dispute to USEPA on March 18, 2011, and a 
supplemental submittal to USEPA on September 9, 2011, in response to that letter.  On August 
11, 2011, Respondents received a letter from USEPA dated August 5, 2011, alleging non‐
compliance with deadlines contained in the AOC.  Respondents submitted a notice of dispute to 
USEPA on September 9, 2011, in response to the August 5, 2011 letter, pursuant to which they 
dispute any claim by USEPA that they are subject to stipulated penalties under the AOC or 
associated with the TCRA, as to which construction was substantially completed as of July 14, 
2011, several weeks ahead of the original schedule for its substantial completion. 
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Respondents are continuing to address USEPA’s requests related to access.  USEPA had agreed 
to extend the deadline it had set for Respondents to obtain access from SJRF, as the new owner 
of the Big Star property.  Subsequently, in an email dated October 6, 2011, USEPA’s counsel 
asked Respondents to continue to work with SJRF to obtain access to the SJRF property but 
removed the deadline that had previously been set for Respondents to obtain such access.  In 
an email dated October 7, 2011, SJRF’s Vice‐President, Brian Darnell, stated that Respondents 
could access portions of the SJRF’s property, and in a later email dated October 14, 2011, 
identified conditions that would be required for access to the other portions of the SJRF 
property.  Respondents reviewed those conditions and responded to Mr. Darnell’s October 14, 
2011 email, by email, dated October 31, 2011, a copy of which was sent to USEPA.  On 
December 27, 2011, Respondents received a response from Mr. Darnell to their October 31, 
2011 email, and are in the process of addressing how to respond.  Respondents will continue to 
pursue efforts to reach an access agreement with SJRF.  USEPA had raised questions regarding a 
submission made by MIMC’s counsel on September 30, 2011, regarding access issues with 
respect to the western boundary of the impoundments.  Counsel for both of the Respondents 
have made submissions to USEPA in response.    

Respondents have notified USEPA of, and addressed in their monthly reports under the 

Unilateral Administrative Order for the Site, their concerns that SJRF’s operations in the vicinity 

of the Site.  These concerns are applicable to the TCRA as well due to potential adverse impact 

on the TCRA armored cap constructed at the Site.  Pursuant to an email dated February 9, 2012, 

USEPA’s counsel forwarded to Respondents’ counsel a copy of a document dated February 

2012, entitled “Draft Sampling and Analysis Plan for Pre‐Construction Baseline Site Assessment, 

San Jacinto River Fleet Property, Harris County, Texas” (“SJRF Draft SAP”).  The SJRF Draft SAP 

purports to address “existing environmental impact that could be disturbed by SJRF’s 

commercial operations” in the vicinity of the Site.  Respondents intend to submit 

correspondence to USEPA on the impact of SJRF’s operations on the TCRA armored cap and 

comments to USEPA regarding the  SJRF Draft SAP and to continue to work with USEPA on this 

issue. 

E.  Projected Work for the Next 2 Month – Dates:  February 15‐March 15, 2012 

The Respondents and Anchor QEA expect to complete the following tasks in the next 2 months:  

 Continue to engage in discussions with USEPA regarding a Chemical Monitoring Plan for 
the TCRA and whether it will be an RI/FS or TCRA activity. 

 Continue to address any issues related to USEPA’s request with respect to access issues 
related to the TCRA, including responding to Mr. Darnell’s December 27, 2011 email. 

 Continue to work with USEPA to address impacts of the SJRF’s operations on the Site. 

 Prepare the Revised Final RACR for submission to USEPA. 

 Prepare TCRA OMMP monitoring report for submission to USEPA. 
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F.  Schedule 

Attached is the approved project construction schedule, which is being included as directed by 
USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated February 10, 2011.  
The approved construction schedule is out of date, as it references armor cap materials whose 
designations have now changed (as explained in the approved RAWP) and includes "start" and 
"finish" dates for these materials that are no longer applicable since the sequencing of 
placement of the construction materials has also changed, as explained in the approved RAWP.  
Note that armor cap material designations referred to above are based on the approved RAWP. 
 
A proposed updated project construction schedule, based on Respondents having obtained 
access to the TxDOT ROW, and secured a lease for a laydown area and dock facility, was 
transmitted to USEPA on February 14, 2011.  Respondents prepared the updated project 
construction schedule pursuant to USEPA’s direction, and it further revised and updated the 
schedule presented and submitted to USEPA at a January 31, 2011, meeting.  On March 3, 
2011, USEPA provided a letter indicating the proposed schedule was not approved and invited 
Respondents to request a meeting with USEPA if desired.  A meeting with USEPA regarding the 
schedule took place on March 24, 2011, and based on that meeting, the Respondents did not 
submit a revised schedule.  USEPA suggested during the March 24, 2011 meeting that the 
schedule be discussed in June or July.  Respondents note that the USEPA’s August 5, 2011 letter 
(received by them on August 11, 2011) identifies alleged failure to meet construction deadlines 
contained in the outdated construction schedule.  As noted above, Respondents on September 
9, 2011 submitted a notice of dispute to USEPA with respect to the August 5, 2011 letter and 
any alleged violations of or non‐compliance with the AOC with respect to such deadlines. 
 
Table 2 presents a summary list of the major cap construction elements and their dates of 
completion.  Please note that the tasks set out in Table 2 do not coincide with the tasks listed in 
the approved project construction schedule since, as discussed above, the approved schedule is 
out of date.  In addition, the material designations referred to below are based on the approved 
RAWP, which contains material designations that differ from those referred to in the out‐of‐
date approved project construction schedule. 
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Table 2 – Summary of Cap Construction Elements 

Task  Date Completed 

Water‐side geotextile placement   May 16, 2011 

Water‐side placement of Cap A material  May 19, 2011 

Water‐side placement of Cap C material  May 13, 2011 

Water‐side placement of Cap D material  May 16, 2011 

Clearing and grubbing of Western Cell  April 8, 2011 

Stabilization of Western Cell  May 17, 2011 

Land‐side granular fill placement in Western Cell  May 24, 2011 

Land‐side LLDPE placement in Western Cell  June 1, 2011 

Land‐side placement of Cap A material1  May 19, 2011 

Land‐side placement of Cap B/C material   June 24, 2011 

Land‐side placement of Cap D material  July 12, 2011 
1. On June 24, 2011 the more protective Cap B/C rock was placed in a small portion of the Western Cell in which Cap A rock  

was originally going to be placed to complete the work in this area. 

 

Prepared by: 

 

John P. Laplante /for/ 

David C. Keith, Project Coordinator 



Table of Agency Communications

1/18/2012
Email from D. Keith to V. Leos acknowledging 
USEPA agreement to begin monthly TCRA 
progress reporting.

1/18/2012
Email from V. Leos agreeing that weekly summary report are no longer needed and 
to move to monthly and revisit this later after the first cap inspection.

1/27/2012
Email from W. Mears to V. Leos providing update 
on first TCRA OMMP monitoring event progress.

1/31/2012
Email from W. Mears to V. Leos providing update 
on first TCRA OMMP monitoring event progress.
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ID Task Name Duration Start Finish

1 SAN JACINTO WASTE PIT SUPERFUND SITE 164.6 days Thu 11/11/10 Fri 9/2/11

2 Contract Completion 0 days Mon 11/22/10 Mon 11/22/10

3 Notice To Proceed 0 days Tue 11/23/10 Tue 11/23/10

4 Materials Procurment 28.6 days Thu 11/11/10 Wed 1/5/11

5 Materials Lead Time 28.6 days Thu 11/11/10 Wed 1/5/11

6 Place Orders - Bouys and Signs 0 days Mon 11/29/10 Mon 11/29/10

7 Place Orders - Materials 0 days Mon 11/29/10 Mon 11/29/10

8 Material Preparation Lead Time 20 days Mon 11/29/10 Wed 1/5/11

9 Natural Stone (54,500 tons, 9 trains) 20 days Mon 11/29/10 Wed 1/5/11

10 Processed Concrete (18,600 tons, 1,030 end dumps) 20 days Mon 11/29/10 Wed 1/5/11

11 Filter Fabric (4 truck loads) 20 days Mon 11/29/10 Wed 1/5/11

12 Access Road Filter Fabric 5 days Mon 11/29/10 Tue 12/7/10

13 Access Road TxDOT Road Base 5 days Mon 11/29/10 Tue 12/7/10

14 LLDPE 15 days Mon 11/29/10 Mon 12/27/10

15 Bouys and signs 20 days Thu 11/11/10 Fri 12/17/10

16 Materials Delivery 65 days Thu 12/16/10 Tue 4/12/11

17 Natural Stone 65 days Thu 12/16/10 Tue 4/12/11

18 Processed Concrete 45 days Thu 12/16/10 Tue 3/8/11

19 Filter Fabric (rock underlay) 20 days Mon 12/27/10 Tue 2/1/11

20 LLDPE 5 days Mon 12/27/10 Wed 1/5/11

21 Bouys and signs 0 days Fri 12/17/10 Fri 12/17/10

22 Materials Delivery Complete 0 days Tue 4/12/11 Tue 4/12/11

23 Preconstruction Conference 1 day Wed 12/8/10 Thu 12/9/10

24 Plans and Submittal 20 days Mon 11/22/10 Wed 12/29/10

25 Preparation 10 days Mon 11/22/10 Fri 12/10/10

26 Project Work Plan 10 days Mon 11/22/10 Fri 12/10/10

27 Site Specific HASP 10 days Mon 11/22/10 Fri 12/10/10

28 QAPP 10 days Mon 11/22/10 Fri 12/10/10

29 Submittal Review 5 days Fri 12/10/10 Mon 12/20/10

30 Response to Comments/Final Documents 5 days Mon 12/20/10 Wed 12/29/10

31 Final Approvals 0 days Wed 12/29/10 Wed 12/29/10

32 Construction 136 days Wed 12/8/10 Mon 8/8/11

33 Project Set-up 10 days Wed 12/8/10 Mon 12/27/10

34 Mobilization 3 days Wed 12/8/10 Mon 12/13/10

35 Big Star Property Improvements 10 days Wed 12/8/10 Mon 12/27/10

36 Site Management Activities 136 days Wed 12/8/10 Mon 8/8/11

37 Health and Safety 136 days Wed 12/8/10 Mon 8/8/11

38 Quality Control 136 days Wed 12/8/10 Mon 8/8/11

39 Survey Control 136 days Wed 12/8/10 Mon 8/8/11

40 Site Security 136 days Wed 12/8/10 Mon 8/8/11

41 Access Road Construction 12 days Thu 12/30/10 Thu 1/20/11

42 Clear and Grub 10 days Thu 12/30/10 Tue 1/18/11

43 Place Filter Fabric and Road Base 10 days Tue 1/4/11 Thu 1/20/11

44 Environmental Protection 20 days Mon 12/27/10 Tue 2/1/11

45 Sign and Bouy Installation 10 days Mon 12/20/10 Fri 1/7/11

46 Armor Cap Placement 116 days Wed 1/5/11 Fri 7/29/11

47 Water Side Placement 96 days Wed 1/5/11 Thu 6/23/11

48 Armor Cap C2 10 days Wed 1/5/11 Mon 1/24/11

49 Armor Cap B 9 days Mon 1/24/11 Tue 2/8/11

50 Armor Cap E 32 days Tue 2/8/11 Tue 4/5/11

51 Armor Cap D 34 days Tue 4/5/11 Fri 6/3/11

52 Armor Cap A 11 days Mon 6/6/11 Thu 6/23/11

53 Place Geotextile 96 days Wed 1/5/11 Thu 6/23/11

54 Land Side Placement 107 days Fri 1/21/11 Fri 7/29/11

55 Western Cell Preparation 19 days Fri 1/21/11 Wed 2/23/11

56 Clear and Grub Peninsula 10 days Fri 1/21/11 Tue 2/8/11

57 Shaping and Grading 6 days Mon 1/31/11 Wed 2/9/11

58 Granular Fill (bedding) 6 days Tue 2/1/11 Thu 2/10/11

59 LLDPE Placement 7 days Fri 2/11/11 Wed 2/23/11

60 Armor Cap Placement 88 days Wed 2/23/11 Fri 7/29/11

61 Armor Cap B 15 days Wed 2/23/11 Tue 3/22/11

62 Armor Cap C1 9 days Tue 3/22/11 Wed 4/6/11

63 Armor Cap C2 24 days Wed 4/6/11 Wed 5/18/11

64 Armor Cap A 2 days Wed 5/18/11 Mon 5/23/11

65 Armor Cap D 28 days Mon 5/23/11 Wed 7/13/11

66 Armor Cap E 10 days Wed 7/13/11 Fri 7/29/11

67 Place Geotextile 88 days Wed 2/23/11 Fri 7/29/11

68 Substantial Completion 0 days Fri 7/29/11 Fri 7/29/11

69 Demobilization 5 days Fri 7/29/11 Mon 8/8/11

70 Final Reports 20 days Fri 7/29/11 Fri 9/2/11

71 Redline Drawings 20 days Fri 7/29/11 Fri 9/2/11

72 Narrative 20 days Fri 7/29/11 Fri 9/2/11

73 Project Completion 0 days Fri 9/2/11 Fri 9/2/11
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